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RE: EMJ Removal Action Schedule and Tribal Coordination Update 
Delete Reply Reply all Forward 

CR Chu Rebecca 
Fri 4/25/2014 2:15 PM 

To: D Amy Essig Desai <aedesai@farallonconsulting.com>; 

Yes, please send me the revised schedule when you receive it. 

Thanks 

Becky 

Rebecca Chu I Remedial Project Manager 

United States Environmental Protection Agency 

Region 10 
1200 Sixth Ave Suite 900 
ECL-111 
Seattle, WA 98101 

(206) 553-1774 ~~ 

ch u. rebecca@epa.gov 

From: Amy Essig Desai [mailto:aedesai@farallonconsulting.com] 
Sent: Friday, April 25, 2014 8:54 AM 
To: Chu Rebecca 
Cc: Gilbert Leon (gleon@emjmetals.com); Dyer, Miles (mdyer@JorgensenForge.com) 
(mdyer@JorgensenForge.com); William Joyce; Ian Sutton; 'David 
Templeton' (dtempleton@anchorqea.com); Ryan Barth 
Subject: EMJ Removal Action Schedule and Tribal Coordination Update 

Becky, 

Mark as unread 

EMJ has updated its Removal Action construction schedule to reflect a July 10 commencement of work 
within the coffer dam that was approved by the U.S. Environmental Protection Agency (EPA) on April 
21, 2014. EMJ's Removal Action schedule has been developed based on prior discussions with the 
Muckleshoot Indian Tribe (Tribe) and EPA. EMJ and its contractor have developed the Removal Action 
construction schedule to accommodate the Tribe's fishing season by completing the in-water portion of 
the work by September 6, 2014. The Tribe has established that its fishing season will begin no earlier 
than September 7, 2014. The Tribe will provide EMJ with approximately 30 days advance notice of 
when it will commence fishing be it on September 7, 2014 or on a later date. EMJ will continue to 
coordinate with the Tribe as August 2014 approaches to determine when the actual date the fishing 
season will begin. If the start of the Tribe's fishing season is delayed beyond September 7, 2014, and it 
is necessary for EMJ to perform Removal Action work beyond that date (an event we believe is 
unlikely), EMJ will coordinate with the Tribe and proceed with the remaining Removal Action work until 
the Tribe begins actively fishing. 
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EMJ and its contractor are committed to completing in-water work by September 6, 2014 and intend to 

avoid impacts to the Tribe's fishery. In the unlikely event that the Removal Action is not completed by 
September 6, 2014 and the Tribe commences with fishing on September 7, 2014, EMJ will make all 

reasonable efforts with the Tribe to avoid impacts during the start of the Tribe's fishing season. EMJ 
does not, however, expect to receive a stop work order from EPA should the remaining removal action 

work continue beyond the start of fishing season. 

Please let me know if you have any questions. 

Thanks, 
Amy 
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